
42ND CONTRACTING SQUADRON
ATTN: RACHEL MCKENZIE
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Add funding for three projects, increase funding due to differing site condition, and correct LLOA referenced previously in Mod P00145 .

1. CONTRACT ID CODE PAGE OF  PAGES

V 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 31-Mar-2005

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X F41689-01-C-0006
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

04-Sep-2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt II Changes Cost Reimbursement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00154

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Mar-2005
CODE

42ND CONTRACTING SQUADRON
ATTN: LINDA LOWMILLER
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

FA3300 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE FA3300

DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600
FORT WORTH TX 76116

FACILITY CODE1JGQ2CODE

linda.lowmiller@maxwell.af.milEMAIL:334-953-6113TEL:

LINDA R LOWMILLER / CONTRACTING OFFICER

mailto:linda.lowmiller@maxwell.af.mil
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

This modification increases SubCLIN 2004BD by $21,445.64 due to a differing site condition encountered on
PNQS04-8161 awarded under Modification P00132.  It adds SubCLIN 3004AF for JUBJ01-2888, Refurbish
Corridors and Conference Room, Bldg 888, $346,280.28; SubCLIN 3012AX for PNQS 04-9772, Fence Project for
908th, $8,859.60; and SubCLIN 3012AY for JUBJ05-4602, Shoppette Security Alarm, Gunter, $4,124.38.
Although Modification P00145 attempted to correct an administrative error in the accounting line of SubCLIN
3006AY, it did not.  This modification makes that correction.

SECTION A - SOLICITATION/CONTRACT FORM

                The total cost of this contract was increased by $380,709.90 from $204,035,385.82 (EST) to
$204,416,095.72 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

        SUBCLIN 2004BD
                The unit price amount has increased by $21,445.64 from $472,810.57 to $494,256.21.
                The total cost of this line item has increased by $21,445.64 from $472,810.57 to $494,256.21.

        SUBCLIN 3004AF is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3004AF 1 Each $346,280.28 $346,280.28

JUBJ 01-2888 Refurbish Corridors & CR
FFP
Refurbish corridors and conference room 1049 in Bldg 888, JUBJ 01-2888.  HQ
SSG Working Capital Fund.
NSN: R699-B5-081-0100
MILSTRIP: F73XPG50810100
PURCHASE REQUEST NUMBER: F73XPG50810100
SIGNAL CODE: C

NET AMT $346,280.28

ACRN FU Funded Amount $346,280.28

FOB:  Destination

        SUBCLIN 3012AX is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012AX 1 Each $8,859.60 $8,859.60

PNQS 04-9772, Fence Project for 908th
FFP
Build fence storage cages for the 908th, Bldg 848.  Construct new chain link fence
equipment areas with gates.  All fencing and gates will be 8' high with 3-strand
barbed wire tops.  All gate openings will be 10' wide with two 5' wide gates each.
MILSTRIP: F2XTB95045A100
PURCHASE REQUEST NUMBER: F2XTB95045A1
SIGNAL CODE: C

NET AMT $8,859.60

ACRN FT Funded Amount $8,859.60

FOB:  Destination

        SUBCLIN 3012AY is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012AY 1 Each $4,124.38 $4,124.38

JUBJ 05-4602, Shoppette Security Alarm
FFP
Security alarm system in Shoppette at Gunter, JUBJ 05-4602.
MILSTRIP: F2X3C35084A100
PURCHASE REQUEST NUMBER: F2X3C35084A1
SIGNAL CODE: C

NET AMT $4,124.38

ACRN EV Funded Amount $4,124.38

FOB:  Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

        As a result of this modification, the total funded amount for this document was increased by $380,709.90
from $160,315,910.26 to $160,696,620.16.

SUBCLIN 2004BD:
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        DP: 5743400      304 6447 294436 030000 52400 85978F 660700 F60700 was increased by $21,445.64 from
$472,810.57 to $494,256.21

SUBCLIN 3004AF:
Funding on SUBCLIN 3004AF is initiated as follows:

        ACRN: FU

        Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 S05PRXP020 AN

        Increase: $346,280.28

        Total: $346,280.28

SUBCLIN 3006AY:  To correct an administrative error made by Modification P00145 in the accounting line, the
following changed:

         From:  5753400 305 6447 291312 010000 40900 27593F 667100 F67100
         To:  5753400 305 6447 291312 010000 57000 27593F 667100 F67100

SUBCLIN 3012AX:
Funding on SUBCLIN 3012AX is initiated as follows:

        ACRN: FT

        Acctng Data: 5753740      545 6281 M01010 010000 59219 54343F 667100 F67100

        Increase: $8,859.60

        Total: $8,859.60

SUBCLIN 3012AY:
Funding on SUBCLIN 3012AY is initiated as follows:

        ACRN: EV

        Acctng Data: 5753400      305 6447 294436 030000 52400 85978F 667100 F67100

        Increase: $4,124.38

        Total: $4,124.38

(End of Summary of Changes)


